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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION

AMENDMENT APPROVAL
RESOLUTION TAA-05-36, AMENDING RESOLUTION TA-02-02.

The Sacramento Regional Transit District (SacRT) requests approval of the following Traffic
Congestion Relief Program (TCRP) project application amendment for $17,100,000 in new
TCRP funding.

Project #116 — Route 80 Light Rail Corridor; double-track Route 80 light rail line for express

service in Sacramento County. Amend application to:

e Program $17,100,000 in new TCRP funds for Construction.

e Redistribute programmed funds to Project Approval & Environmental Documents
(PA&ED), Plans, Specifications & Estimates (PS&E) and Construction.

e Revise the project scope.

e Update project schedule and funding plan.

RECOMMENDATION

The California Department of Transportation recommends approval.

BACKGROUND

Project #116 is to double-track the Route 80 light rail line and implement express service in
the I-80 corridor.

Ready to proceed to construction by June 2006, the SacRT is requesting to program
$17,100,000 in new TCRP funds for Construction.

With the costs for R/W and PS&E less than originally estimated, the SacRT is requesting to
redistribute the existing programmed TCRP funds, the bulk of which is now designated for
Construction, as follows:

= §$150,000 for PA&ED

= $1,244,000 for PS&E

»  $2,470,000 for Right-of-Way (R/W)

= $4,036,000 for Construction
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The scope of the project has been revised to remove the purchase of light rail vehicles because
the SacRT purchased 21 used vehicles with other funds under a separate project. The SacRT is
also removing the bus transfer center at Arden/Del Paso because there has been no agreement
as to where the transfer center should be located. The location is tied to local development and
will be completed as a separate project when details are resolved.

The project schedule is amended to reflect delays due to additional time needed for preliminary
engineering and R/W efforts, and due to the previous temporary suspension of allocating new
TCRP funds.

The funding plan is amended to reflect programming changes and the decrease in total project
cost. The decrease is primarily due to the elimination of the vehicle purchase from the scope.

The SacRT is requesting a concurrent allocation amendment with no net change in TCRP
funding under Reference No. 2.6e.(3) and a concurrent new allocation of $21,100,000 in new
TCRP funds for Construction under Reference No. 2.6¢.(4).
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RESOLUTION

Resolved, with all conditions stipulated still in effect, the California Transportation
Commission hereby amends the application for TCRP Project #116 as follows:

Revises:
County District BREF TCRP
Sacramento 3 116 $ 25,000
Completion (FY) Phase 1 [0H62 05/06 Phase3  [02/03 05/06
Phase2  |02/03 06/07 Phase4  |04/05 07/08

Lead Agency: | Sacramento Regional Transit District (SacRT)

Inplementing: | SacRT
Description: Route 80 Light Rail Corridor; double-track Route 80 light rail line for express service in Sacramento County.

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component

FUND | TOTAL RW | CON

Prior | 0506 | 06/07 [ 07/08 | 08/09 | Beyond| R'W [ CON |PA&ED| PS&E | Supp [ Supp
TCRP - Conmitted
Existing [ 79000 7,900 3,900 4,000
Change | 17,100 (4,036)| 21,136 (1,430)] 21,136 150 | (2,756)
Proposed | 25,000] 3,864 | 21,136 2470 [ 21,136 150 1,244
STIP RIP - Conmitted
Existing | 1,100] 1,100 1,100
Change (1233 (123) (123)
Proposed| 977 977 977
Total
Existing [ 9,000] 9,000 0 3,900 0 L100[ 4,000
Change | 16,977 (4159 21,136 (1,430)] 21,136 27] (2,756)
Proposed | 25977] 4,841 | 21,136 2470 21,136 1,127 1244
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CHAIR AND COMMISSIONERS

TCRP AMENDMENT TAA-05-36

Location Maps

TCRP #116
Route 80 Light Rail Corridor;

double-track Route 80 light rail line for express

service in Sacramento County.

Description:
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